

PRIVATE IP AGREEMENT

Current State of Product Backend & MVP Build Status

Strictly Confidential: All development details are under NDA and Private IP Agreement.

Jun 1, 2026 Development Start Initial backend focus	Aug 7, 2026 Expected MVP Finish Launch-ready state	68 Days Total Dev Cycle Aggressive sprint	Active Current Status Private development
--	---	--	--

Development Overview

The product is currently in a high-intensity development phase, focusing on core infrastructure and backend logic. As of June 1, 2026, we have transitioned into the primary build cycle with a fixed delivery date of August 7, 2026, for the MVP (Minimum Viable Product).

Due to the sensitive nature of the technology and the marketplace logic being implemented, all source code, architectural diagrams, and feature specifications are protected under a strict NDA and Private IP Agreement. Access to the development environment is restricted to authorized personnel only.

MVP Scope — Current Implementation

Full Israeli payment provider support

Integrated with full J5 logic for local compliance.

Full booking Logic

Supports both dog walking and dog sitting workflows.

Full verification walker system

Identity and background validation infrastructure.

Full in-app chat system

Real-time communication between owners and walkers.

Full disputes resolution system

Automated and manual handling of service issues.

Moderate admin support

4 core screens for system management (limited launch scope).

Full Hebrew and English support

Complete localization for the Israeli market.

Full hosting support plan

Infrastructure ready to sustain 10,000+ active users.

Current Known Gaps & Omissions

Moderate admin support (4 screens)

Limited functionality, potentially risky for complex launch issues.

Non-existing walker configuration

Missing React page for connecting walker with payment provider + third party org sync.

Moderate security validation

High volume launch risk without further stress testing.

Moderate legal & accountant work

Pending finalization, risky for immediate public launch.

No premium plan integrated

Loss of potential subscription revenue at launch.

Moderate real-time tracking

Implemented but not yet active as a user-facing feature.

No ads integration

Missing immediate monetization from secondary streams.

Technical Infrastructure & Build Status

Core Backend Architecture

The backend is built on a scalable, cloud-native architecture optimized for real-time marketplace operations. Core service modules for user management, booking orchestration, and secure communication are fully functional and integrated.

Payment & Compliance (J5 Logic)

Deep integration with Israeli payment providers is complete. The system supports J5 logic, ensuring local regulatory compliance for financial transactions and automated invoicing workflows.


Verification & Trust Engine

The walker verification pipeline is active, utilizing automated background checks and manual identity validation. This ensures a high barrier to entry for service providers, maintaining marketplace quality.

Real-time Event Handling

Infrastructure for real-time events (notifications, chat, and status updates) is deployed. While UI for GPS tracking is in progress, the backend event bus is already handling high-concurrency data streams.

Current Development Status by Module



Current Focus:

Transitioning from core backend stability to high-fidelity frontend interactivity and user onboarding.

Stabilization Phase (Aug - Sep 2026)

Hardening Security

Moving from moderate to full security validation for high-volume transactions.

Financial Integration

Finalizing accountant workflows and walker-to-provider payment sync.

Legal Compliance

Completing all pending legal work required for full-scale operations.

Growth & Monetization (Q4 2026)

Premium Subscription Launch

Activating the walker premium tier to unlock high-margin revenue.

Real-Time Tracking Feature

Enabling live GPS tracking for all users to increase trust and safety.

Ad Network Integration

Launching targeted pet-brand advertising within the marketplace.

Expanded Admin Suite

Scaling from 4 screens to a full operational dashboard.

The MVP focus is on core transaction reliability.
Post-launch development will focus on monetization and scale.